

## Year One: Protection Grant Results

August 2009 - August 2010

<b>Grant Expenses</b>	<b>\$19,984</b>
<b>Grant Reimbursement from WI</b>	<b>\$14,988</b>
<b>Remaining Grant Balance</b>	<b>\$184,948</b>

### Shoreland Areas

property consultations	23
installation designs	10
installations started	3
installations completed	1

### Lake Protection Education

mailings	2
meetings	2
workshops	0
reports to local government	0

### Road Construction / Maintenance

culvert outlet protection 230th /	no action
culvert replacement 20th Street	designed

### Stream Bank Stabilization

downstream 230th Ave	no action
outlet side of culvert 20th St	no action
up/downstream of logging road	no action
PI-GUL - privately funded	graded, mowed

### In Lake Projects

tree falls	0
invasives contingency plan	no action
aquatic plant survey	no action

### Phosphorus Retention Projects

northeast of North Pipe	design proposed
east central of Pipe Lake	monitoring PI-GUL

**Enhance and Protect Wildlife** no action

**Farm Management Practices** no action

**Enhanced Monitoring** completed